

DETAILS OF PROCUREMENT CONTRACTS CONCLUDED DURING THE MONTH OF OCTOBER, 2009 TO BE PUBLISHED IN WEBSITE

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	Nos. of Tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Contract No. and Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies/works
MS-I/1953/E-154 Dated 12.6.09	Supply of spares for 8.5 E10 Coal Mills of DVC.BTPS'B'	Limited	12.6.09		07.07.09	04(four)	04 (four) (1) M/s. Madan Mohan (2) M/s. Unique Enterprises (3) M/s.Mahavir Engineering Works (4) M/s. Shri Vishnu Enterprises	Nil	Yes	MS-I/1953/P-256 Dated.21.10.09	M/s. Madan Mohan	553,740.00	Sample approval within 12 weeks from the date of rereceipt of order and bulk supply within 16-20 weeks from the date of receipt of sample approval note. However early delivery is requested considering the urgency.
MS-I/1952/E-151 Dated 10.6.09	Supply of spares for 8.5 E10 Coal Mills of DVC.BTPS'B'	Limited	10.6.09		28.07.09	03(three)	0 (Three) Nos. (1) M/s. INDPAC (2) Velijan Hydrair Pvt.Ltd (3) M/s. Import Substitute Development Corporation.	Nil	Yes	MS-I/1952/P-270 Dated.26.10.09	M/s. INDPAC	616,000.00	Within 110 days from the date of receipt of purchase order.
MS-I/1957/E-166 Dated 17.6.09	Supply of spares for 8.5 E10 Coal Mills of DVC.BTPS'B'	Limited	17.6.09		10.7.09	05(Five)	05 (Five) Nos. (1) M/s. ATA Industries (2) M/s. B.N. Industrial Works (3) M/s. Shri Vishnu Enterprises (4) VIPJ Industrial Enterprises Pvt.Ltd (5) Powertech Services	Nil	Yes	MS-I/1957/P-268 Dated 23.10.09	M/s. B.N. Industrial Works.	986,532.00	Item SI.No.02,04 & 05 of P.O.:Sample approval within 45 days from the date of receipt of order and bulk supply will be within 60 days from the date of receipt of sample approval note.Item SI.No. 01,03 & 06 of P.O.: Sample approval within 90 days from the date of receipt of order and bulk supply will be made within 120 days from the date of receipt of approval note.As assured by you early delivery is requested.

Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	Nos. of Tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Contract No. and Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies/works
MS-I/1979/E-331 Dated 7.8.09	Supply of Sleeve Coupling, Material : CI	Limited	7.08.09		28.8.09	05(Five)	05 (Five) Nos. (1) M/s. S.A. Engineering (2) M/s. B.N. Industrial Works (3) M/s. Shivam Engg.Works (4) M/s. Shree Vishnu Enterprises (4) M/s. Ray Enterprises.	Nil	Yes	MS-I/1979/P-268 Dated 24.10.09	M/s. Shri Vishnu Enterprises	807,800.00	You have to deliver the material within 16 to 20 weeks from the date of receipt of purchase order. However you are requested to deliver the material at the earliest.
SE(F&E)/21/E-162 Dated 15.6.09	Spares of Conveyor for CHP.	Limited	15.6.09		10.7.09	04(four)	04 (four) Nos. (1) M/s. S.S. Enterprisese (2) M/s. Mahavir Engg.Works (3) M/s. Shri Vishnu Enterprises (4) M/s. Ideal Enterprises	Nil	Yes	SE(F&E)/21/P-269 Dated 24.10.09	M/s. S.S. Enterprisese	537,500.00	Within 90 days from the date of purchase order.
MS-I/1980/E-329 Dated 07.08.09	Supply of Sleeve Coupling, Material : CI	Limited	07.08.09		01.09.09	05(Five)	05(Five) Nos. (1)M/s. S.A.Engineering (2) M/s. Ideal Enterprises (3) M/s. Shree Vishnu Enterprises (4) M/s. Quality Engg. (5) M/s.R.S.Industries	Nil	Yes	MS-I/1980/P-279 Dated 30.10.09	M/s. Shree Vishnu Enterprises	746,850.00	You have to submit the sample for approval within 08 to 10 weeks from the date of receipt of purchase order and bulk supply to be done within 16 weeeeks after sample approval however you are requested to deliver the material at the earliest.

No.BT/B(O&M)/T/2009-10/CMM/1253

dated. 04.11.2009

Distribution :

- 1) The Chief Engineer, DVC, BTPS.
- 2) The Chief Material Manager, DVC Towers, VIP Road , Kol-54.
- 3) The Suptdg. Engineer (EDP), DVC Towers, VIP Road , Kol-54.
- 4) The Dy.Manager(Vig.), DVC, BTPS.

Suptdg. Engineer (Tech.)

DVC , BTPS - B (O&M)