

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH OF SEPTEMBER 2008 TO BE PUBLISHED IN WEBSITE

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item / Nature of work	Mode of tender enquiry	Date of publication of NIT	Type of Bidding (Single / Two Bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer /Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion
NIT No. EDCON/OM/BT PS/RVN-21 dt.27.09.07.	Design, engineering, supply, erection, testing and commissioning of combined ash slurry disposal system for both coal based Bokaro TPS 'A'(1x500 MW+20%) and 'B' (3x210 MW).	Open Tender	08.10.07	Two Stage Bid system	Unpriced Tech. Comm Bid on 02.01.08 (extended from 11.12.07) and Price Bid on 16.07.08	4 nos. Unpriced Tech. Comm. bids.	2 nos. (i) M/s McNally Bharat Engineering Co. Ltd. and (ii) M/s The Indure Pvt. Ltd.	2 nos. (i) M/s DC Industrial Plant Services Pvt. Ltd. and (ii) M/s Macawber Beekay Pvt. Ltd.	Contract awarded to lowest bidder.	LOA No. EDCON/OM/BT PS/RVN-21/1920 dt.08.09.08 -- (i) LOI for Supply (Purchase Order) No. EDCON/OM/BT PS/RVN-21/1926 dt.15.09.08 and (ii) LOI for Erection & Commissioning (Work Order) No. EDCON/OM/ BTPS/ RVN-21/1927 dt.15.09.08	M/s McNally Bharat Engineering Company Limited.	Rs.87,12,00,000/- (Rs. Eighty Seven Crores and Twelve Lakhs only) inclusive of taxes, duties, freight & insurances.	20 months from the date of LOA on turnkey divisible Contract basis- (i)Supply and (ii) Erection & Commissioning.