

DAMODAR VALLEY CORPORATION
OFFICE OF THE SR. DIVISIONAL ENGINEER (CIVIL)
MAITHON DIVISION MAITHON

SUMMARY OF AWARD OF CONTRACT/ PURCHASE HAVING VALUE ABOVE 5.00 LAKH UNDER MAITHON DIVISION FROM THE PERIOD 01.04.2008 TO 31.03.2009

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Sl. No	Tender No.	Item/Nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding	Last date of received of tender	Nos. of tenders received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/evaluated	Contract no. & date	Names of contractor	Value of contract	Scheduled date of completion of supplies
1.	3315 dt.d. 15.02.08	Up gradation & Improvement of Ground floor entrance, bath room & toilets etc. of Plus Two High School under CSD, DVC, Maithon.	Open Tender	15.02.08	Single Stage	18.03.08	05	1. M/s P.K. Constn. 2. Gopal Prasad 3. M/s Sinha Bros. 4. Sanjay Constn. 5. M/s M.D. Singh Bros.	Nil	Yes	Col/T-3/3(08-09)	M/s P.K. Constn.	6,17,733/-	26.10.08
2.	3328 dtd. 16.02.08	Development of kitchen & bath related to MA, MB type qtrs. At Gogna Colony under RBC Sub-Division, DVC, Maithon.	Open Tender	16.02.08	Single Stage	25.03.08	03	1. M/s M.D. Singh Bros. 2. M/s P.K. Constn. 3. M/s Shree Vijay Constn.	Nil	Yes	Col/T-3/04(08-09)	M/s M.D. Singh Bros.	6,78,006/-	26.10.08
3.	3139 dtd. 31.09.08	Routine Maint. work related to masonry works for Azad Nagar & Qtrs., DVC, Maithon	Open Tender	31.01.08	Single Stage	19.02.08	03	1. Bijay Bahadur Singh 2. General Grid Constn. 3. Poltu Mondal	Nil	Yes	Col/T-3/11(08-09)	Bijay Bahadur Singh	5,67,231.00	25.12.08
4.	3341 dtd. 18.02.08	Up gradation & Improvement of toilets & kitchen of qtrs. No. MB-6 and MC-12 to 15 at Area-2, DVC, Maithon.	Open Tender	18.02.08	Single Stage	08.03.08	02	1. General Grid Constn. 2. M/s Amar Enterprises	Nil	Yes	Col/T-3/05(08-09)	General Grid Constn.	5,71,564/-	10.11.08
5.	3304 dtd. 14.02.08	Development of Park near Main gate Area under Colony Sub-Division, DVC, Maithon	Open Tender	14.02.08	Single Stage	14.03.08	03	1. M/s U.B. Singh 2. Raj Constn. Co. 3. M/s M.K. Mahato Constn.	Nil	Yes	Col/T-3/23(08-09)	M/s U.B. Singh	19,59,878/-	20.01.09
6.	3328 dtd. 16.02.08	Renovation of toilets at Dyke Area Middle School under RBC S/D, DVC, Maithon.	Open Tender	16.02.08	Single Stage	25.03.08	03	1. M/s P.K. Constn. 2. Rajendra Vishwakarma 3. M/s M.D. Singh Bros.	Nil	Yes	Col/T-3/06(08-09)	M/s P.K. Constn.	7,62,308.00	20.11.08

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Sl. No	Tender No.	Item/Nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding	Last date of received of tender	Nos. of tenders received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/evaluated	Contract no. & date	Names of contractor	Value of contract	Scheduled date of completion of supplies
7.	3315 dtd. 15.02.08	Construction of PCC Road in HG-2 type qtrs. & Hatia Market of Area-IV under Area-4 & 5 Maintenance Section.	Open Tender	15.02.08	Single Stage	18.03.08	06	1. Gopal Prasad 2. M/s K.K. Mahato & Co. 3. M/s Shree Vijay Constn. 4. Tukan Mahato 5. M/s T.M. Constn. 6. Sanjay Constn.	Nil	Yes	Col/T-3/15(08-09)	Gopal Prasad	8,71,512/-	18.11.08
8.	3304 dtd. 14.02.08	Up gradation and Improvement of ground floor, entrance corridor and O.T. Complex of Indoor, B.P. Neogi Hospital, DVC, Maithon.	Open Tender	14.02.08	Single Stage	14.03.08	03	1. Raj Constn. Co. 2. M/s U.B. Singh & Co. 3. Sanjay Kr. Brother	Nil	Yes	Col/T-3/19(08-09)	Raj Constn. Co.	18,47,798/-	26.01.09
9.	610 dtd. 12.06.08	Strengthening of existing steel structure, replacement of G.I. sheets and other miscellaneous works of CM&FS under RBC Sub-Division, DVC, Maithon.	Open Tender	12.06.08	Single Stage	15.07.08	03	1. M/s P.K. Constn. 2. Rajendra Vishwarkarma 3. M/s T.M. Constn.	Nil	Yes	Col/T-3/28(08-09)	M/s P.K. Constn.	8,51,050/-	20.06.09
10.	3304 dtd. 14.02.08	Repair of Colony Main Road from Sanjay Gandhi Chowk to Kalipahari More, DVC, Maithon	Open Tender	14.02.08	Single Stage	14.03.08	02	1. Raj Constn. Co. 2. M/s U.B. Singh & Co.	Nil	Yes	Col/T-3/20(08-09)	Raj Constn. Co.	20,35,834/-	02.03.09
11.	2176 dtd. 11.12.08	Repair & replacement of damaged doors and windows of Azad Nagar Colony, DVC, Maithon	Open Tender	11.12.08	Single Stage	30.12.08	03	1. M/s Prasad Constn. 2. M/s Swapan Constn. 3. M/s Choudhary Constn.	Nil	Yes	Pwo No. Col/W-4/2979, dtd. 21.03.09	M/s Prasad Constn.	5,25,472/-	30.09.09
12.	1779 dtd. 20.10.08	Major renovation of Welfare Centre at Maithon under RBC Sub-Division, DVC, Maithon	Open Tender	20.10.08	Single Stage	18.11.08	04	1. M/s M.D. Singh Bros. 2. M/s Shree Vijay Constn. 3. M/s Sinha Bros. 4. M/s P.K. Constn.	Nil	Yes	PWO No. Col/W-4/3033, dtd. 26.03.09	M/s M.D. Singh Bros.	6,38,984/-	04.07.09

**DAMODAR VALLEY CORPORATION
OFFICE OF THE SR. DIVISIONAL ENGINEER (CIVIL)
ADDITIONAL CONSTRUCTION DIVISION MAITHON**

**SUMMARY OF AWARD OF CONTRACT/ PURCHASE HAVING VALUE ABOVE 5.00 LAKH UNDER ADDL. CONSTRUCTION DIVISION FROM THE PERIOD 01.04.2008 TO
31.03.2009**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Sl. No	Tender no.	Item/Nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding	Last date of received of tender	Nosof tender received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/evaluated	Contract no. & date	Names of contractor	Value of contract	Scheduled date of completion of supplies
1.	2283 dtd 23.04.08	Repairing & maintenance of Water Supply system & Sanitary fitting at Area-IV, Area-V, Artisan Block & Market Area, Maithon.	Open Tender	23.12.08	Single Stage One Envelope	08.1.09	03	1. Sri Uttam Kr. Mondal 2. Sri Sunil Mahto 3. M/s Choudhary Enterprise	Nil	Yes	2917 dated 12.03.09	Sri Sunil Mahato, Beliyad, Maithon Dam, Dhanbad	5,23,025/-	21.09.09
2.	3170 dtd 02.02.08	Augmentation of sewerage system at Area-3, 4, Area-4 Market Area at Maithon Township	Open Tender	02.02.08	Single Stage One Envelope	21.02.08	05	1. J.R. Praadhan 2. M/s Shree Vijay Constn. 3. T.M. Constn. 4. M/s M.D. Singh Bros. 5. M/s Sanjay Constn.	Nil	Yes	Col/ ACD/T-3/22(08-09)	J.R. Pradhan, Artisan Block, Maithon, Dhanbad	6,32,767/-	03.01.09
3.	2280 dtd. 23.12.08	Construction of WBM Road from Mahatadih to Tiltoria village under SIP(Ph.I).	Open Tender	23.12.08	Single Stage One Envelope	15.01.09	03	1. M/s U.B. Singh & Co. 2. S. Kumar	Nil	Yes		M/s U.B. Singh & Co., Kumaf Singh Colony Near Kuldeep Talkies, Chas, Bokaro.	16,13,817/-	23.12.09

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Sl. No	Tender No.	Item/Nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding	Last date of received of tender	Nos of tender received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/evaluated	Contract no. & date	Names of contractor	Value of contract	Schedule date of completion of supplies
4.	235 dtd. 23.04.08	Augmentation of drainage system at Area-3 and 4 at Maithon	Open Tender	23.04.08	Single Stage One Envelope	22.05.08	03	1. Sanjay Kr. Bros. 2. Raj Constn. Co. 3. M/s Bikash Enterprise	Nil	Yes	Col/ACD/T-3/18(08-09)	Sanjay Kr. Bros., Poddardih, Nirsha, Dhanbad	14.51,857/-	04.02.09
5.	2508 dtd. 20.01.09	Renovation of Pond at Amkura (Upper Tola) under SIP, DVC, Maithon.	Open Tender	20.01.09	Single Stage One Envelope	05.02.09	03	1. Kamal Kr. Mondal 2. Shri Golok Mahato 3. Shri Ujjwal Mahato	Nil	Yes	37 dated 08/09	Kamal Kr. Mondal, Dyke Area, Kalipahari, Maithon.	5,52,338/-	09.07.09
6.	1767 dtd 17.10.08	Installation of Tube Well at Dulalsol, Rajpuras, Bhalait, Barbendia, Sanaganpur, Jashpur, Beliad, Sing Basti, Kamolia, Kalipahari, Tentulia village under SIP, DVC, Maithon	Open Tender	17.10.08	Single Stage One Envelope	11.11.08	04	1. M/s P.K. Constn. 2. M/s T.M. Constn. 3. M/s K.K. Mahato & Co. 4. J.R. Pradhan	Nil	Yes	Col/ACD/T-3/35 (08/09)	M/s P.K. Constn., Kalipahari, Maithon, Dhanbad	5,71,415/-	08.05.09
7.	1767 dtd. 17.10.08	Construction of PCC Road from Gangpur Main Road to Gangpur Daspara under SIP, DVC, Maithon	Open Tender	17.10.08	Single Stage one Envelope	11.11.08	03	1. M/s K.K. Mahato & Co. 2. M/s P.K. Constn. 3. Ram Ch. Shaw	Nil	Yes	Col/ACD/T-3/30 (08/09)	M/s K.K. Mahato & Co., Kalipahari, Maithon, Dhanbad	6,01,076/-	03.05.09
8.	1767 dtd. 17.10.08	Construction of Road from Kumabad (Merha Mouza) via Alchiki School to NH-2 under SIP, DVC, Maithon(Ph-I)	Open Tender	17.10.08	Single Stage One Envelope	11.11.08	04	1. Gopal Prasad 2. M/s K.K. Mahato 3. M/s T.M. Constn. 4. Braj Kishore Pandey	Nil	Yes	Col/ACD/T-3/32 (08/09)	Gopal Prasad, Area-3, Maithon, Dhanbad	6,87,931/-	04.05.09

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	
Sl. No	Tender No.	Item/Nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding	Last date of received of tender	Nos of tenders received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/evaluated	Contract no. & date	Names of contractor	Value of contract	Schedule date of completion of supplies	
9.	2858 dtd. 04.01.08	Construction of WBM /PCC Road from Anand Vihar to Tentulia village (Ph-I) under SIP , DVC, Maithon.	Open Tender	04.01.08	Single Stage One Envelope	24.01.08	07	1.Sanjay Construction 2.Rajendra Vishkarma 3. Raj Construction 4.M/s P.K.Costruction 5. Ramchandra Shaw 6. M/s T.M construction 7. M/s Sinha Brothers,	Nil	Yes	Col/ACD/T-3/13 (08-09)	M/s Sanjoy Construction	6,53,743/-	29.12.08	
10.	1235 dtd. 24.07.07	Construction of bituminous road between Kasitarn to upper Beldanga under SIP, DVC, Maithon.	Open Tender	24.07.07	Single Stage One Envelope	09.08.07	03	1.M/s M.S.Construction 2. M/s Amar Enterprise 3. Kamal Kumar Mondal.	Nil	Yes	LOI-cum-PWO No. Col/SIP-1015, dtd. 22.07.08	M/s M.S. Construction.	5,27,266/-	21.11.08	
11.	1332 dtd. 25.08.08	Supply of Ferric Slab Gr.I	Single tender enquiry on emergency basis.									P.O. No Col/ACD/Store/21/1372, dtd. 27.08.08	Shree Krishna Udyog Bank More, Dhanbad	5,63,100/-	11.09.08

Damodar Valley Corporation
Office of the Sr. Divisional Engineer(Civil)
Maithon Division Maithon

No. Col/MD/Website/

Dated:

To
The Superintending Engineer(Civil)
Circle-II DVC
Maithon

Sub: Consolidated report for the period from
01.04.08 to 31.03.09 in respect of work
awarded above Rs.5.00 lac under Maithon
Division and Additional Construction Division,
DVC, Maithon.

Ref: CE's letter No. CE-5/313-688 dtd. 02.04.2009.

Dear Sir,

With reference to above, kindly find enclosed herewith a Consolidated Report(from page-2 to 5) in respect of the works awarded above 5.00 lac under Maithon Division and Additional Constqruction Division for the period from 01.04.2008 to 31.03.2009 for your kind perusal and further necessary action please.

Yours faithfully,

(D. Halder)
Sr. Divisional Engineer(Civil)

Encl: As stated above.