

**DAMODAR VALLEY CORPORATION
OFFICE OF THE SUPERINTENDING ENGINEER (C)
WEST ZONE ; KONAR DAM ; HAZARIBAG-825315**

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH APRIL, 2009 TO BE PUBLISHED IN WEBSITE

TENDER NO.	ITEM / NATURE OF WORK	MODE OF TENDER ENQUARI	DATE OF PUBLICATION OF N/T	TYPE OF BIDDING (SINGLE/ TWO BID SYSTEM)	LAST DATE OF RECPT. OF TENDER	NOS. OF TENDERS RECD.	NOS. & NAME OF PARTIES QUALIFIED AFTER TECHNICAL EVALUTION	NOS. & NAME OF PARTIES NOT QUALIFIED AFTER TECHNICAL EVALUTION	WHEATHER CONTRACT AWARDED TO LOWEST TENDERER/ EVALUATED	W.O. NO. & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT	SCHEDULED DATE OF COMPLETION OF SUPPLIES
DVC/TK/P-1/1381DT. 4-2-09	Construction of WBM road in village Gurio under SIP, DVC, Tilaiya Dam.	OPEN TENDER	4/2/2009	SINGLE SYSTEM	27-2-09	3 Nos3	1) Anjan Construction 2) Tukan Mahto 3) Keshu Mahto	NIL	YES	DVC/TK/P-1/5 DT. 4-4-09	Anjan Construction	9,58,238/-	3/7/2009
DVC/TK/P-1/1382DT. 4-2-09	Renovaiom of pond and bathing ghat in village Gurio under SIP, DVC, Tilaiya Dam.	OPEN TENDER	4/2/2009	SINGLE SYSTEM	28/2/2009	3 Nos.	1) Nawal Kishore Singh 2) Bhola Mahto 3) Dhirendra Narayan Singh	NIL	YES	DVC/TK/P-1/4 DT. 4-4-09	Nawal Kishore Singh	5,98,135/-	3/7/2009
DVC/TK/P-1/1309 DT.28-1-09	Construction of PCC road in village Manjhama (REO to Village) under SIP, DVC, Tilaiya Dam.	OPEN TENDER	28-1-09	SINGLE SYSTEM	21-2-09	3 Nos.	1) Baleshwar Sao 2) Bhola Mahto 3) Jalil Ahmad	NIL	YES	DVC/TK/P-1/2 DT.4-4-09	Jalil Ahmad	7,31,824/-	3/7/2009
DVC/TK/P-1/1508 DT.24-2-09	Repairing of guardwall cum retaining wall along G.B house road near 1st turning at Tilaiya Dam.	OPEN TENDER	24-2-09	SINGLE SYSTEM	18-3-09	3 Nos.	1) Bhola Mahto 2) Baleshwar Sao 3) Satyendra Kumar	NIL	YES	DVC/TK/P-1/3 DT.4-4-09	Satyendra Kumar	6,93,509	3/7/2009

