

**DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH JANUARY' 2010.**

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item / nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	L.O.I. / Contract No. Date	Name of Contractor	Value of Contract (IN Rs.)	Scheduled date of completion of work
CED/Tender/1145	Construction of WBM road between Chakaltabari to Baghmara Village road (800 mtrs.) under SIP (W.B), DVC, Panchet.	Open	07.11.2009	Single	01.12.2009	03 (Three)	3 M/S. Bhandary Construction Amarjit Enterprise Subodh Mondal	0	Yes	CED/SIP(2009-10)-13/1446 07.01.2010	M/s. Bhandary Construction	10,14,966/-	12.02.10
CED/Tender/1145	Construction of WBM road between Ranipur(Jhanka) to Manpura road (1000 mtrs.) (Phase-I) under SIP (W.B), DVC.	Open	07.11.2009	Single	01.12.2009	03 (Three)	3 Amarjit Enterprise Ram Chandra Shaw M/s. Bhandary Construction	0	Yes	CED/SIP(2009-10)-12/1473 14.01.2010	Amarjit Enterprise	12.74,552/-	17.05.10