

DETAILS OF PROCUREMENT CONTRACTS CONCLUDED DURING THE MONTH OF JUNE '2010 TO BE PUBLISHED IN WEBSITE													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	Nos. of Tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated I 1	Contract No. and Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies/works
OS/119/E-65 dtd.23.4.10	Procurement of Alumina Ferric Slab	Limited	23.4.10	---	18.5.10	04 nos.	1.M/s. ICS Chemical Industries 2.M/s. M.S.Chemical Industries 3.M/s. Bokaro Chemicals 4.M/s. Shree Krishna Udyog		Yes	Cons/Chem/OS/19/P-72 Dated 11.6.2010	M/s. Shree Krishna Udyog	960,000.00	The delivery of materials should be completed within four months from the date of placement of order;however 1st delivery should be immediate
SE(F&E)/203/E-744 dtd.9.2.09	Repeat order against purchase order for supply of spares of Crusher for Coal Handling Plant	---	---	---	---	---	---	---	---	Extension order No.CHP/SE(F&E)/203/P-87 Dated 17.6.10 against Original work order No.BT/B(O&M)/T/2008-09/SC/CHP/SE(F&E)/203/P-90 Dated 25.6.2009	M/s. Blue Star Malleable Pvt.Ltd	#####	Within 03 months from the date of receipt of the purchase order.

No.BT/B(O&M)/T/

Dated.

Suptdg. Engineer (Tech.)
DVC, BTPS 'B' (O&M)

Distribution :

- 1) The Chief Engineer, DVC, BTPS 'B'.
- 2) The Chief Material Manager , DVC Towers, VIP Road , Kol-54.
- 3) The Suptdg. Engineer (EDP) , DVC Towers, VIP Road , Kol-54.
- 4) The Dy. Manager (Vigilance), DVC, BTPS.